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EG&G ROCKY FLATS, INC BRVB22690
ROCKY FLATS PLANT, P O BOX 464, GOLDEN COLORADO 80402 0464 * (303) 966 7000
March 3, 1994 94-RF-02646

F R Lockhart
Environmental Restoration Division
DOE/RFO

REQUEST FOR KEY DECISION 2 FOR THE OPERABLE UNIT 4 (OU 4)
REMEDIATION PHASE | PROJECT - SRK-042-94

Thus letter formally requests Key Decision #2 (KD2) for the OU4 Phase | Remediation
project The Enhanced Conceptual Design Report, as part of Intennm Measures/Internm
Remedial Actions Decision Document (IM/IRA DD) was issued for review on March 2,
1994 Comments will be received for a roundtable review on March 8, 1994, and any
additional comments can be received no later than March 22, 1994 for inclusion in the Title I}

design

In order to meet the aggressive Interagency Agreement (IAG) milestones and the
construction acceleration strategy goals, Title | will not be performed Accordingly, Title I
design will need to start no later than March 16, 1994 in order to achieve our bias for action
goals

It 1s DOE general policy (DOE Order 4700 1, Part F) to complete the National
Environmental Policy Act (NEPA) process prior to commencing detalled design As a
method for accomplishing significant acceleration of the “Start of Construction™ milestone for
Phase | Remediation during the dispute resolution process, Title Il design was scheduled to
commence on April 15, 1994 That date precedes the completion of the NEPA process by
at least six months This schedule was informally approved by you and your staff during
the planning process At that time, it was EG&G Rocky Flats, Inc, stated intention to
secure formal DOE concurrence with the plan after its adoption DOE commutted to deliver
that concurrence As has been specifically stated in three letters previously transmitted to
DOE/RFO (reference 93-RF-12846, 93-RF-14744, and 94-RF-00248), EG&G feels that
concurrent design does not pose significant risk, but rather represents a productive
initiative encouraged by the DOE In the letters, EG&G has asked for DOE'S concurrence
with this position and the direction to proceed Please incorporate In the KD 2 approval the
direction to proceed with Title Hl design prior to completion of the NEPA process

Please obtain concurrence from your counterpart in DOE,RFP, PME, as appropiate, prior to
approval of KD2 for this project
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F R Lockhart
March 3, 1994
94-RF-02646
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The Program Manager I1s Andy Ledford at extension 8673 He can answer any questions
you may have concerning this project

A

S R Ketih

Director

Solar Pond Projects
EG&G Rocky Flats, Inc
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